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Bastrop Area Construction Update
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Work with others to provide safe and reliable
transportation solutions for Texas

I Maintain a safe system
| Address congestion

I Connect Texas communities

| Become bestin-class state agency ' -
I Texas
Department
of Transportation




TxXDOT districts |

The Austin District plans, designs, builds, operates, and
maintains the state transportation system in its 11 counties

ol ] Py e BURNET
cermn | e | | e [ MASON
ELING WILLAMSON
GILLESPIE BLANCO TRAVIS LEE
HAYS BASTROP
CALDWELL




Project Partner
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Texas
Department
of Transportation

PAVETEX:

— AN ATLAS COMPANY —

DANNY BROWNR Project Manager
GLENN EILER® Senior Project Inspector



SH 71 corridor improvements

SH 71 Planned Improvements:

A Colorado River upgrades V Loop 150: Construct overpass

A Union Pacific Railroad upgrades \/ SH 95: Construct overpass
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Project details

PROJECT INFORMATION

CLIMITS:

APerkins Street to M.L.K. Drive
C LETTING:

AMay 2019
C CONTRACTOR:

A Capital Excavation Company
C CONTRACT COST:

A$50.4 million

¢C CONSTRUCTION BEGINS:
A Construction August 2019
APre-Construction meeting July 17th, 2019



Project details

Scope of the Project:

A Widen and replace the main lane bridge over the Colorado River (1 bridge)

A Extend the frontage roads over the Colorado (2 bridges)

A Construct new WB exit ramp across river (1 Bridge)

A Replace main lane bridges across UPRR (2 bridges)

A Replace Gills Branch bridge on WB frontage (1 bridge)

A Construct new EB entrance ramp and frontage road bridge at UPRR (2 bridges)
A 9 Bridges Total




Project details

A PHASE 10 STAGE 1:

A All Traffic Remains In Current Configuration During This Stage

A Construct frontage road bridges over Colorado River and portions of WB & EB frontage
roads

A ReConstruct Uturns at Gills Branch and WBFR from Easttln at Gills Branch to MLK

I A portion of this work is performed over 1 Weekend Utilizing Detour Plans

= UNDER CONSTRUCTION' = ALL LANES OPEN;



Project details |

A PHASE 10 STAGE 2:

A Continue work on WB & EB Frontage Roads

A Construct EBFR Bridge and EB Entrance Ramp Bridge Over The UPRR

A Exiting Westbound 7Imainlane traffic utilizes temporary exit ramp

A A portion of this work is performed over 2 evenings

A This stage makes traffic one way on frontage roads with one lane open in each direction

= UNDER CONSTRUCTION = ALL LANES OPEN



